

**CS 577b, Spring 2003
Individual Homework #1
Transition Plan Preparation
Due Wednesday, January 22
Assignment Contact – Apurva Jain**

1. Review MBASE Transition Plan Guidelines
2. Identify your team's two most significant transition risk items
3. Develop bulletized WWWWWHH plans to address these two risk items

Here's an example:

Why:	Ensure adequate data support for system test, IOC
What, When:	2/28/02 - Initial real data for CCD 4/28/02 - Critical mass data for system test, IOC
Who, Where:	CCD Data: Client and Team System Engineer Test/IOC Data: Client personnel
How:	CCD: DB developer prepares data formats, performs initial data entry with client & Test/IOC: Client's work-studies enter data; client and DB developer review
How Much:	CCD: 8 hrs System Engineer; 4 hr Client & Test/IOC: 24 hr work-studies; 2 hr. Client, 2 hr. DB developer

Grading Criteria:

This assignment is 30 points, 15 points per bulletized plan. Grading will be based on transition success relevance, realism, and incisiveness. Caveat: Different team members should address different risks.

Additional Notes:

-For those who haven't yet finalized their projects, you could use your 577A project.

-For those who haven't taken 577A last fall or haven't taken it at all, use team 5's LCA package available at <http://www-scf.usc.edu/~csci577/teams/team5a/> to do this assignment.