LCP, FRD, CTS for LCA Lecture Quiz
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1. What common pitfalls have you encountered in your projects LCP and
FRD?

2. Will you use more than one cost/effort estimation technique in your project?
If so, which ones? If not, why not?

3. How will you describe Operational Capability Satisfaction in the FRD for
your project?

4. Must you specify any of the CTS for LCA in your project? Why or why not?



